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ESTIMATE RUN 02/16/2006

ESTIMATE SUMMARY 13:12:53

CONTID: C15231         ESTIMATE NO: 0002 PROG 2005

PCN: 15231-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY06 REGION 6 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: MC R600-248                   

FY06 REGION 6 SIGN REPLACEMENT

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 02/16/2006 DATE TIME STARTED 01/03/2006

6435 W. 55TH AVENUE DATE LET 11/10/2005 DATE WORK BEGAN 01/03/2006

 DATE AWARDED 11/28/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/09/2005 DATE ACCEPTED

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 01/03/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 393,069.70 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 342,624.30 NON-PARTICIPATING 86,771.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,455.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

46.06%

212,020.05

86,771.25

86,771.25

84,316.24

$

$

$

$

13,665.00

167,384.65

181,049.65

0.00

181,049.65

-5,139.36

0.00

175,910.29

0.00

AMOUNT DUE 175,910.29 84,316.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 84,316.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0
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PCN: 15231-BID    ESTIMATE RUN 02/16/2006

PROJECT: MC R600-248                   ESTIMATE NO: 0002 13:12:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 16.000 0.000

EACH 0.000 0.00

714.00000 0.000 0.00

202-00810  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 161.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-01130  
 

0015 *REMOVAL OF END ANCHORAGE 5.000 3.000

EACH 1.000 155.00

155.00000 4.000 620.00

202-01300  
 

0020 POTHOLING 25.000 6.000

HOUR 7.000 700.00

100.00000 13.000 1,300.00

203-01597  
 

0025 EROSION BALES (WEED FREE) 40.000 6.000

EACH 0.000 0.00

16.50000 6.000 99.00

208-00011  
 

0030 SILT FENCE 1,000.000 0.000

LF  0.000 0.00

1.65000 0.000 0.00

208-00020  
 

0035 CONCRETE WASHOUT STRUCTURE 15.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

208-00045  
 

0040 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.500 2,834.00

5,668.00000 0.500 2,834.00

208-00200  
 

0045 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

210-00810  
 

0050 SOIL RETENTION BLANKET (STRAW) 1,500.000 0.000

SY  0.000 0.00

1.70000 0.000 0.00

216-00039  
 

0055 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 265.000 0.000

TON 0.000 0.00

122.00000 0.000 0.00

403-00720  
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PCN: 15231-BID    ESTIMATE RUN 02/16/2006

PROJECT: MC R600-248                   ESTIMATE NO: 0002 13:12:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (42 INCH) 77.700 19.500

LF  58.200 8,031.60

138.00000 77.700 10,722.60

503-00042  
 

0065 DRILLED CAISSON (48 INCH) 225.900 102.400

LF  102.900 23,769.90

231.00000 205.300 47,424.30

503-00048  
 

0070 RIPRAP (9 INCH) 9.000 0.000

CY  0.000 0.00

134.00000 0.000 0.00

506-00209  
 

0075 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,133.000 868.750

LF  1,137.500 22,750.00

20.00000 2,006.250 40,125.00

606-00301  
 

0080 *END ANCHORAGE TYPE 3D 8.000 2.000

EACH 6.000 3,114.00

519.00000 8.000 4,152.00

606-01340  
 

0085 *END ANCHORAGE (NONFLARED) 11.000 5.000

EACH 5.000 9,275.00

1,855.00000 10.000 18,550.00

606-02003  
 

0090 FENCE (PLASTIC) 270.000 270.000

LF  0.000 0.00

6.25000 270.000 1,687.50

607-11525  
 

0095 SIGN PANEL (CLASS III) (INSTALL ONLY) 1,960.800 0.000

SF  0.000 0.00

9.00000 0.000 0.00

614-00028  
 

0100 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 15.000 0.000

EACH 0.000 0.00

1,930.00000 0.000 0.00

614-32900  
 

0105 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

10,400.00000 0.900 9,360.00

625-00000  
 

0110 *MOBILIZATION 1.000 0.600

L S 0.400 3,200.00

8,000.00000 1.000 8,000.00

626-00000  
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PCN: 15231-BID    ESTIMATE RUN 02/16/2006

PROJECT: MC R600-248                   ESTIMATE NO: 0002 13:12:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 500.000 12.000

HOUR 43.000 1,290.00

30.00000 55.000 1,650.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 40.000 0.000

DAY 0.000 0.00

102.00000 0.000 0.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 80.000 9.000

DAY 14.000 6,160.00

440.00000 23.000 10,120.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000 6.000

EACH 0.500 6.75

13.50000 6.500 87.75

630-80342  
 

0135 PORTABLE MESSAGE SIGN PANEL 2.000 0.500

EACH 0.000 0.00

1,760.00000 0.500 880.00

630-80355  
 

0140 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

675.00000 0.500 337.50

630-80358  
 

0145 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 2.500 85.00

34.00000 2.500 85.00

630-80360  
 

0150 *TRAFFIC CONE 100.000 50.000

EACH 0.000 0.00

7.00000 50.000 350.00

630-80380  
 

0155 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

630-85010  
 

0160 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0165 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15231-BID    ESTIMATE RUN 02/16/2006

PROJECT: MC R600-248                   ESTIMATE NO: 0002 13:12:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0180 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0195 ADDED ITEM (WORK DAY)/ TRUCK MOUNTED ATTENUATOR 
(SPECIAL)/ CMO # 02

23.000 8.000

WD  12.000 5,400.00

450.00000 20.000 9,000.00

900-00025  
 

CAT 0200 $86,771.25 167,384.65CURRENT AMT 379,404.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,800.00000 1.000 12,800.00

620-00002  
 

0190 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

865.00000 1.000 865.00

620-00020  
 

CAT 0400 $0.00 13,665.00CURRENT AMT 13,665.00 $$

PROJECT TOTAL 86,771.25 $ 181,049.65CURRENT AMT 393,069.70 $$


